INVOICE:

Project:
Project No.:

Contractor:

Contract No.:
Date of Invoice:

Dates Service Render

011

COLUMBUS PHASE 9

08160

Gratech Company, Ltd.
8201 282 St NW
Berthold, ND 58718

AM-562-08
11/17/08

11/3/08 to 11/14/08

Spec No.

Previous invoices

Current Invoice

Total To Date

| | | | | | | |
| | | | | Il | |
{ Description | Orig. Quantity | Unit | UnitPrice | Bid Amount |1 Quantity Amount | Quantity Amount | Quantity Amount
| | | | | I | | | | |
1) { Mobilization | 1] LSum | $14,826.42 | $14,826.42 | | 0.80 | $11,861.14 | | $0.00 | 08| $11,861.14
(2) { Water Management | 11 LS8Sum | $70,678.26 | $70,678.26 | | 1.00 | $70678.26 | | $0.00 | 11 $70,678.26
(3} | Topsoil Salvage | 8150 | Cu.Yds. | $2.02 | $16,463.00 | | 8150.00 | $16,463.00 | | $0.00 | 8150 | $16,463.00
(4) | Dirt Work | 820000 | Cu.Yds. | $1.08 | $885,600.00 | | 817943.00 | $883,378.44 | 2057 | $2,221.56 | 820000 | $885,600.00
(5) | Scil Amendment | 10000 § Cu.Yds. | $2.48 | $24,800.00 | | | $0.00 | 10000 | $24,800.00 | 10000 | $24,800.00
(8) | Manure Handling | 5000 | Cu.Yds. | $3.55 | $17,750.00 | | | $0.00 | 3400 | $12,070.00 | 3400 | $12,070.00
(7) | Scarify { 73 | Acres | $147.82 | $10,760.86 | | | $0.00 | 45 | $6,651.90 | 45 | $6,651.90
(8) | Topsoil Handling | 7950 | Cu. Yds. | $5.06 | $40,227.00 | | | $0.00 | 1992 | $10,079.52 | 1992 | $10,079.52
(9) | Fert. & Seeding | 75 | Acres | $356.70 | $26,752.50 | | | $0.00 | 49 | $17,478.30 | 49 | $17,478.30
(10) | Force Account | 1] LSum | $50,000.00 | $50,000.00 | | | $0.00 | | $0.00 | ] $0.00
(11) | Clean-up | 1] L8O | $3,075.00 | $3,075.00 | ) $0.00 | | $0.00 | 0] $0.00
| | | | i |1 | | | | |
] | | | | I | | | | |
! | | | | Il | | | | |
| | | | | I | | | | |
| | | | | I | | | I |
| | | | | I | | | | |
| | | | | H | | | | |
| | | | | I | | | | |
| | | | | [ | $982,380.84 | | $73,301.28 | | $1,055,682.12
| | | | Change Order(s) | $0.00 | | | | | | |
| I | | | It | | | | |
| | | | Original Contract | $1,160,963.04 | | Change Order(s) | $35,352.53 | Change Order(s) | $7,374.33 | Total CO. | $42,726.86
| | | | | 1l | | | | |
| | | { Grand Total | $1,203,689.90 | | | ) | | |
| | | | | 1l | | | | |
| | | | Contract Balance { $105,280.92 | | | | | | |
| | | ) | | | Amount Paid | $1,017,733.37 | AMOUNT DUE | | Total Amt. | $1,09840898
| | | | | I | | | | |
| | | | | I | | | | |
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Invoice No. 11 for Construction at Columbus Phase 9 Project

Gratech Company Ltd
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CONTRACTOR PRODUCTION FIGURES

Project: Ca/eugw.j Féazs e ?
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